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ID | €% | Task Name Start Finish H2 | H1[H2 |H1[H2 |H1[H2 [H1 [ H2 [H1 [ H2 | H1 [ H2 [H1 [ H2 [ H1 | H2
1 : : : :
2 DoD Financial Management Modernization Mon 3/11/02  Thu 10/18/07 _
3 E Develop "To-Be" Architecture Mon 3/11/02 Wed 3/5/03 12 Months : Develop "To-Be" Architecture
4 Validate "To-Be" at Representative Business Areas Thu 3/6/03 Fri 10/31/03 E Months |:| Validate "To-Be" at Representative Business
5 Acquire Software Solution(s) Sat 11/1/03 Sun 3/7/04 4 Months I:I Acquire Softwjare Solution(s)
6 Deploy Solution to Prototype Sites Sun 3/7/04 Wed 3/2/05 | Deploy Solutionéto Prototype Sites |:| 12 Months
7 Conduct Operational Tests & Evaluations Wed 3/2/05 Tue 5/31/05 Conduct Opeé‘ational Tests & Evaluations D 3 jMonths
8 Perform Compliance Assessments Wed 3/2/05 Tue 5/31/05 Perforlén Compliance Aj‘ssessments D 3 ;Vlonths
9 Deploy Defense Wide Solution Tue 5/31/05  Thu 10/18/07 |:|
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